
RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

500/001-02-2009

Budget: G

Schedule: G

Issues: G

Air Compressor Replacement

Project:

Current Work Phase:
TBI Consolidated Facility

Req'd Work Ph Compl:

Project Budget:
$295,000.00

11/12/10: Project to Bid early January 2011.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$260,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN
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